Rpt-ID: RCPESPRJ Georgia Date: (9/08/2016
User: krender Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0030 Pay Period: 08/01/2016

to 08/31/2016

Contract Location: Time Allowed: 2102 Days
1.746 MILES OF WIDENING AND RECONSTRUCTION ON FO Elapsed Calender Days: 1308 Days
Percent Time: 62.23
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 12/14/2012

P. 0. BOX 1767 Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 02/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/11/2013

Phone: (404)361-0672 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/03/2018

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $9,055,856.37 Counties:

Original Contract Amount $8,397,907.21 Bibb

Funds Available $3,784,900.33

Percent Complete 56.09%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351130- $8,676,393.22 $8,018,444.06 $3,561,889.59 58.95% $161,502.22
351135- $379,463.15 $379,463.15 $223,010.74 41.23% $0.00

Chief Engineer
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User: krender

Contract ID: B14433-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0030

Pay Period:

Date: 09/08/2016
Page 2 of 8

08/01/2016
to 08/31/2016

Project Number:

Federal State Project Number:

351130-

FOREST HILL (CR 723) - WIDENING & RECNS

STP00-3213-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,938,343.29 $3,809,141.53
$984,585.77 $952,285.31
$4,922,929.06 $4,761,426.84
$191,574.57 $191,574.57
$5,114,503.63 $4,953,001.41
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$5,114,503.63

$4,953,001.41

Total Payable:

This Estimate

$129,201.76
$32,300.46
$161,502.22
$0.00
$161,502.22
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$161,502.22



Rpt-ID: RCPESPRJ Georgia Date: (9/08/2016

User: krender Department of Transportation Page 3 of 8
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0030 Pay Period: 08/01/2016
to 08/31/2016

Project Number: 351135- CR723/FOREST HILL ROAD @ SABBATH CREEK N

Federal State Project Number: BRMLB-3213-00(005)

Total to Date Prev to Date This Estimate
Participating $125,161.93 $125,161.93 $0.00
Non-Participating $31,290.48 $31,290.48 $0.00
Total Earnings $156,452.41 $156,452.41 $0.00
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $156,452.41 $156,452.41 $0.00
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $156,452.41 $156,452.41
$0.00

Total Payable:
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Estimate Number:

0030

Date: 09/08/2016
Page 4 of 8

Pay Period:

08/01/2016

to 08/31/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0011 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 298.030
MATL & H LIME 82.510 .000
298.030 $.00 $24,590.46
Asphalt Concrete for Temporary Pavement
0016 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 37.420
TL & H LIME 77.130 .000
37.420 $.00 $2,886.20
Asphalt Concrete for Temporary Pavement
0021 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 111.870
L & H LIME 78.640 .000
111.870 $.00 $8,797.46
Aspahlt Concrete for Temporary Pavement
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 18,000.000 13,817.350
19.380 2,837.540
16,654.890 $54,991.53 $322,771.77
0035 318-3000 AGGR SURF CRS TN 2,000.000 1,111.790
16.250 74.430
1,186.220 $1,209.49 $19,276.08
Category Amount: $56,201.02 $378,321.97
Category Number: (0020 DRAINAGE
0040 207-0203 FOUND BKFILL MATL, TP Il CcY 120.000 158.741
50.740 .000
158.741 $.00 $8,054.52
Category Amount: $0.00 $8,054.52
Category Number: 0010 ROADWAY
0060 441-0104 CONC SIDEWALK, 4 IN SY 12,100.000 .000
21.590 1,608.889
1,608.889 $34,735.91 $34,735.91
0090 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 22,000.000 10,859.000
10.880 1,420.000
12,279.000 $15,449.60 $133,595.52



Rpt-ID: RCPESPRJ

User: krender

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0030

Date: 09/08/2016

Page 5 of 8

Pay Period: 08/01/2016
to 08/31/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0115 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 120.000 235.522
159.370 .000
235.522 $.00 $37,535.14
Category Amount: $50,185.51 $205,866.57
Category Number: (0020 DRAINAGE
0180 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 1,112.000 1,126.250
55.180 .000
1,126.250 $.00 $62,146.48
Category Amount: $0.00 $62,146.48
Category Number: 0050 EROSION CONTROL
0385 163-0240 MULCH TN 130.000 77.852
253.690 2.392
80.244 $606.83 $20,357.10
0415 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,500.000 11,659.000
1.080 550.000
12,209.000 $594.00 $13,185.72
0430 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 120.000 68.000
55.370 5.000
73.000 $276.85 $4,042.01
0440 167-1500 WATER QUALITY INSPECTIONS MO 49.000 34.000
327.650 2.000
36.000 $655.30 $11,795.40
0460 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 50.000 50.222
35.560 .000
50.222 $.00 $1,785.89



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0030

Date: 09/08/2016
Page 6 of 8

Pay Period: 08/01/2016
to 08/31/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0495 716-2000 EROSION CONTROL MATS, SLOPES Sy 3,600.000 4,511.611
1.080 .000
4,511.611 $.00 $4,872.54
Category Amount: $2,132.98 $56,038.66
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0510 670-1060 WATER MAIN, 6 IN LF 575.000 276.413
73.290 26.000
302.413 $1,905.54 $22,163.85
0550 670-9710 RELOCATE EXIST FIRE HYDRANT EA 12.000 10.000
6088.500 1.000
11.000 $6,088.50 $66,973.50
0560 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 820.000 971.500
124.030 .000
971.500 $.00 $120,495.15
0580 668-3300 SAN SEWER MANHOLE, TP 1 EA 17.000 22.000
1522.130 .000
22.000 $.00 $33,486.86
0590 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL :LF 40.000 59.332
338.250 .000
59.332 $.00 $20,069.05
0880 670-2120 GATE VALVE, 12 IN EA 4.000 2.000
4735.500 2.000
4.000 $9,471.00 $18,942.00
Category Amount: $17,465.04 $282,130.41



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number:

0030

Date: 09/08/2016
Page 7 of 8

Pay Period: 08/01/2016
to 08/31/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 TRAFFIC SIGNALS
0925 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 660.000 865.000
3.000 .000
865.000 $.00 $2,595.00
Category Amount: $0.00 $2,595.00
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0995 660-0012 SAN SEWER PIPE, 12 IN, PVC LF 560.000 563.000
129.670 .000
563.000 $.00 $73,004.21
1000 660-0812 SAN SEWER PIPE, 12 IN, DUCTILE IRON LF 410.000 791.250
135.300 .000
791.250 $.00 $107,056.13
1005 670-2060 GATE VALVE, 6 IN EA 13.000 4.000
1578.500 1.000
5.000 $1,578.50 $7,892.50
1030 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 126.000 131.400
69.730 .000
131.400 $.00 $9,162.52
Category Amount: $1,578.50 $197,115.36
Category Number: 0010 ROADWAY
9050 150-1000 TRAFFIC CONTROL - LS .000 .785
238751.240 .036
.821 $8,595.04 $196,014.77
STP00-3213-00(003)
9060 210-0100 GRADING COMPLETE - LS .000 .810
1267206.600 .020
.830 $25,344.13  $1,051,781.48

STP00-3213-00(003)



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0030

Date: 09/08/2016

Page 8 of 8

Pay Period: 08/01/2016
to 08/31/2016

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9090 402-1802 RECYCLED ASPH CONC PATCHING, INCL BITUV TN .000 1,619.150
150.000 .000
1,619.150 $.00 $242,872.50
TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING
Category Amount: $33,939.17 $1,490,668.75
Project Total Amount: $161,502.22 $4,922,929.06



